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ESTIMATE RUN 09/14/2006

ESTIMATE SUMMARY 09:16:30

CONTID: C15617         ESTIMATE NO: 0001 PROG 2005

PCN: 15617-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Roundabout-Academy/Bradley PERCENT TIME:

PROJECT NO: C 0831-103                    

Roundabout-Academy/Bradley

NAME OF ROAD: 083A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/14/2006 DATE TIME STARTED 07/19/2006

2635 DELTA DRIVE DATE LET 06/08/2006 DATE WORK BEGAN

 DATE AWARDED 06/28/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/18/2006 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 07/19/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 473,209.19 PARTICIPATING $ $ 976.68

AWARD PROJECT AMT: 456,066.97 NON-PARTICIPATING 113,129.82

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,532.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

24.11%

359,102.69

114,106.50

114,106.50

112,574.17

$

$

$

$

976.68

113,129.82

114,106.50

0.00

114,106.50

-1,532.33

0.00

112,574.17

0.00

AMOUNT DUE 112,574.17 112,574.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,574.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.0
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PCN: 15617-BID    ESTIMATE RUN 09/14/2006

PROJECT: C 0831-103                    ESTIMATE NO: 0001 09:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 1.000 0.000

EACH 1.000 1,083.37

1,083.37000 1.000 1,083.37

202-00019  
 

0010 REMOVAL OF DELINEATOR 9.000 0.000

EACH 0.000 0.00

23.24000 0.000 0.00

202-00090  
 

0015 REMOVAL OF MEDIAN COVER 103.000 0.000

SY  78.000 1,824.42

23.39000 78.000 1,824.42

202-00195  
 

0020 REMOVAL OF CURB 284.000 0.000

LF  284.000 2,510.56

8.84000 284.000 2,510.56

202-00201  
 

0025 REMOVAL OF CURB AND GUTTER 670.000 0.000

LF  670.000 7,530.80

11.24000 670.000 7,530.80

202-00203  
 

0030 REMOVAL OF ASPHALT MAT 3,741.000 0.000

SY  2,971.000 12,062.26

4.06000 2,971.000 12,062.26

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 706.000 0.000

SF  0.000 0.00

3.91000 0.000 0.00

202-00250  
 

0040 REMOVAL OF GROUND SIGN 13.000 0.000

EACH 0.000 0.00

19.44000 0.000 0.00

202-00810  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 600.000 0.000

CY  0.000 0.00

16.95000 0.000 0.00

203-00010  
 

0050 TOPSOIL 102.000 0.000

CY  0.000 0.00

61.19000 0.000 0.00

207-00205  
 

0055 *EROSION BALES (WEED FREE) 46.000 0.000

EACH 19.000 634.22

33.38000 19.000 634.22

208-00011  
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PCN: 15617-BID    ESTIMATE RUN 09/14/2006

PROJECT: C 0831-103                    ESTIMATE NO: 0001 09:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 470.000 0.000

LF  0.000 0.00

4.17000 0.000 0.00

208-00020  
 

0065 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

139.52000 0.000 0.00

210-00815  
 

0070 *SEEDING (NATIVE) 0.190 0.000

ACRE 0.000 0.00

7,467.06000 0.000 0.00

212-00006  
 

0075 *MULCHING (WEED FREE HAY) 0.160 0.000

ACRE 0.000 0.00

9,910.45000 0.000 0.00

213-00002  
 

0080 *MULCH TACKIFIER 25.000 0.000

LB  0.000 0.00

33.38000 0.000 0.00

213-00061  
 

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) 180.000 0.000

SY  0.000 0.00

6.68000 0.000 0.00

216-00041  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 1,177.000 0.000

TON 309.150 6,124.26

19.81000 309.150 6,124.26

304-06000  
 

0095 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,062.000 0.000

TON 0.000 0.00

88.70000 0.000 0.00

403-34871  
 

0100 *CONCRETE PAVEMENT (6 INCH) 257.000 0.000

SY  0.000 0.00

54.68000 0.000 0.00

412-00600  
 

0105 RIPRAP (SPECIAL) 41.000 0.000

CY  0.000 0.00

125.44000 0.000 0.00

506-00010  
 

0110 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 210.000 0.000

LF  199.000 23,991.44

120.56000 199.000 23,991.44

603-01185  
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PCN: 15617-BID    ESTIMATE RUN 09/14/2006

PROJECT: C 0831-103                    ESTIMATE NO: 0001 09:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 0.000

LF  70.000 9,928.80

141.84000 70.000 9,928.80

603-02245  
 

0120 *INLET TYPE C (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,498.48000 0.000 0.00

604-00305  
 

0125 *INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

5,853.57000 0.000 0.00

604-19305  
 

0130 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

7,138.50000 0.000 0.00

604-30010  
 

0135 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,173.000 0.000

LF  0.000 0.00

11.67000 0.000 0.00

609-21010  
 

0140 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,006.000 0.000

LF  0.000 0.00

14.42000 0.000 0.00

609-21020  
 

0145 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 286.000 0.000

LF  0.000 0.00

31.58000 0.000 0.00

609-22021  
 

0150 *MEDIAN COVER MATERIAL (CONCRETE) 4,954.000 0.000

SF  0.000 0.00

4.11000 0.000 0.00

610-00030  
 

0155 DELINEATOR (TYPE I) 27.000 0.000

EACH 0.000 0.00

22.32000 0.000 0.00

612-00001  
 

0160 DELINEATOR (TYPE II) 50.000 0.000

EACH 0.000 0.00

23.72000 0.000 0.00

612-00002  
 

0165 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

27.90000 0.000 0.00

612-00003  
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PCN: 15617-BID    ESTIMATE RUN 09/14/2006

PROJECT: C 0831-103                    ESTIMATE NO: 0001 09:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 280.000 0.000

LF  280.000 4,060.00

14.50000 280.000 4,060.00

613-01200  
 

0175 *PULL BOX (16"X14"X6") 1.000 0.000

EACH 0.000 0.00

451.12000 0.000 0.00

613-07017  
 

0180 *WIRING 1.000 0.000

L S 0.000 0.00

3,818.37000 0.000 0.00

613-10000  
 

0185 *LIGHT STANDARD METAL (40 FOOT) 2.000 0.000

EACH 0.000 0.00

5,316.71000 0.000 0.00

613-34400  
 

0190 *LIGHT STANDARD FOUNDATION 2.000 0.000

EACH 2.000 3,070.80

1,535.40000 2.000 3,070.80

613-40010  
 

0195 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 0.000

EACH 0.000 0.00

660.56000 0.000 0.00

613-70400  
 

0200 SIGN PANEL (CLASS I) 66.600 0.000

SF  0.000 0.00

26.51000 0.000 0.00

614-00011  
 

0205 SIGN PANEL (CLASS II) 157.200 0.000

SF  0.000 0.00

32.09000 0.000 0.00

614-00012  
 

0210 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 117.000 0.000

LF  0.000 0.00

29.30000 0.000 0.00

614-01502  
 

0215 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

176.000 0.000

LF  0.000 0.00

34.88000 0.000 0.00

614-01582  
 

0225 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 10,464.54

20,929.08000 0.500 10,464.54

625-00000  
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PCN: 15617-BID    ESTIMATE RUN 09/14/2006

PROJECT: C 0831-103                    ESTIMATE NO: 0001 09:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *MOBILIZATION 1.000 0.000

L S 0.500 11,950.51

23,901.01000 0.500 11,950.51

626-00000  
 

0235 *EPOXY PAVEMENT MARKING 18.000 0.000

GAL 0.000 0.00

195.53000 0.000 0.00

627-00005  
 

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 26.250 0.000

SF  0.000 0.00

39.10000 0.000 0.00

627-00070  
 

0245 *TRAFFIC CONTROL INSPECTION 21.000 0.000

DAY 21.000 1,978.41

94.21000 21.000 1,978.41

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT INCLUDES FLAGGING 50.000 0.000

DAY 4.000 2,319.24

579.81000 4.000 2,319.24

630-00013  
 

0255 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 6.000 304.38

50.73000 6.000 304.38

630-80335  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 0.000

EACH 23.000 1,000.04

43.48000 23.000 1,000.04

630-80341  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000 0.000

EACH 7.000 355.11

50.73000 7.000 355.11

630-80342  
 

0270 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 178.000 0.000

SF  89.000 902.46

10.14000 89.000 902.46

630-80344  
 

0275 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 9,856.72

9,856.72000 1.000 9,856.72

630-80355  
 

0280 *DRUM CHANNELIZING DEVICE 65.000 0.000

EACH 32.500 1,177.48

36.23000 32.500 1,177.47

630-80360  
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PCN: 15617-BID    ESTIMATE RUN 09/14/2006

PROJECT: C 0831-103                    ESTIMATE NO: 0001 09:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0290 F/A CONCRETE PAVEMENT INCENTIVE 1,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0295 F/A FUEL COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0300 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0305 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0310 F/A ELECTRIC SERVICE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

CAT 0200 $113,129.82 113,129.82CURRENT AMT 472,232.51 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 SANITARY FACILITY 1.000 0.000

EACH 1.000 976.68

976.68000 1.000 976.68

620-00020  
 

CAT 0400 $976.68 976.68CURRENT AMT 976.68 $$

PROJECT TOTAL 114,106.50 $ 114,106.50CURRENT AMT 473,209.19 $$


